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Town of Red Hook Government Offices
Red Hook, New York

“We are most satisfied with
the job you and your company
have done...construction 
followed a strict time 
schedule, specifications were
followed to the letter...with a
minimum of disruption to the
daily operation of our Town
Government.”

John J. Gilfeather
Supervisor

Town of Red Hook, New York

Challenge: For starters, Red Hook’s Town Hall needed an addition
to handle overcrowding. In addition, the new space would serve as
a emergency command center in the event of a power outage 
during natural disasters. Every component of the new space had to
align precisely with the existing building and it had to be both cost
effective and energy efficient.

Modular Solution: To save time and money, Vanguard Modular constructed and painted three modules in
our factory. Each aligned perfectly with the existing building, matching interior finishes, ceiling heights as
well as the exterior. The result? A seamless appearance. Vanguard Modular used superior energy effective
construction materials to help the building operate efficiently despite the notoriously challenging weather
conditions in upstate New York.
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Floor Plan for:
Town of Red Hook Government Offices

Modular Solutions

Project Schedule

Date of award . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . June 1

Site construction/building drawings submitted. . . . . . . . . . . . . June 29

Site work begins . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . July 30

Modular building manufacturing completed . . . . . . . . . . . . . . . August 28

Modular building delivered . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . August 31

Substantial setup completed. . . . . . . . . . . . . . . . . . . . . . . . . . . . . October 6

Occupancy* . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . December 5

From Start to Finish . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 180 Days

* Delayed due to Owner supplied service and late change order

Corporate Headquarters
Valleybrooke Corporate Center
100 Lindenwood Drive, Suite 200 • Malvern, PA 19355
800-448-6772 • www.vanguardmodular.com

Schiavi Leasing Corporation
102 Industrial Drive • Oxford, ME  04270
877-349-9714 • www.schiavileasingcorp.com
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